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Today’s Date: January 10, 2008  
District:   Oakland - 4 
Contact:   Alicia Sequeira     
Phone:   (510)286-6115  
  
FOR IMMEDIATE RELEASE   

 
 

 
January 10, 2008 Update 
U.S. 101 Widening Project, Santa Rosa 
 
 
All work dates are tentative as the rainy season im pacts construction. 
 
Openings and Closures 
 
·  College Avenue:   

a) Caltrans is aware of the confusion caused by the striping along College 
Avenue.  Crews will be working to ease the stress of motorists by making 
some temporary changes to the existing striping.  Caltrans is projecting that 
crews will make the necessary changes to the striping by January 15, 2008. 

b) Daytime Pile Driving has been tentatively scheduled for the week of January 
21, from 8 a.m. to 4 p.m. Monday through Friday.  Local residents and 
business owners are to be advised that the work will be noisy and continuous 
throughout the day. 

c) College Avenue northbound offramp will be closed Monday through Friday 
evening beginning January 15, from 10 p.m. to 5 a.m.  The closure will be for 
the concrete pouring of the Retaining Wall along the offramp at College 
Avenue along US 101.   

 
·  Brookwood Viaduct – Caltrans lifted its wet weather suspension and has resumed 

construction to repair hinges and replace joint seals at Highway 12 Brookwood 
Viaduct eastbound. The schedule for the closure will remain Monday through Friday, 
from 9 p.m. to 1 a.m., leaving one lane open to traffic.  From 1 a.m. to 5 a.m. 
Monday through Friday there will be a full closure.  There will be detours in place to 
accommodate motorists during the closure.  An updated work and closure schedule 
will be released each Friday regarding eastbound Highway 12 at Brookwood. 

 
·  9th Street Undercrossing : Tentative reopening March 1, 2008.   
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·  Olive Street: Form and pour abutment retaining walls January 11, weather 

permitting.   
 
·  Santa Rosa Creek Bridge:  Northbound and southbound (stage 2 bridges) have 

been completed; this is including the approach slabs.  Barriers are also complete.   
 
·  South Santa Rosa Overhang: The columns have been formed and poured.   
 
·  State Route 101 : Caltrans will continue retaining and sound wall improvements with 

northbound widening through the winter months.  
 
Other:  
·  Chalk Hill Valley – Repair work on Highway 128, three miles east of Chalk Hill 

Road, has remained on suspension due to the wet weather.  Construction on 
Highway 128 will resume once a report of clear weather is projected for the area. 
There will continue to be one-way traffic control with flaggers from 6 a.m. to 6 p.m. 
Monday through Friday once construction resumes.  

 
·  Cotati Grade (U.S. 101 Southbound):  Slide repair construction on U.S. 101 

southbound at Cotati Grade will continue with its completion of the repair work, 
which is weather pending.  The closure will alternate lanes along the southbound 
side.  Reduced speed along this stretch is recommended as the work is close to the 
centerline.  In addition CHP is on duty for the workers safety.   

 
The hours of the one lane closure will remain 9 p.m. to 5 a.m. Sunday through 
Thursday. 

 
 
 
All dates are projections only and subject to chang e. 
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